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Project redesign and continuing issues with environmental permitting have delayed the advertisement of this project from December 
2004 to May 2005. The Army Corps of Engineers determined the project will require an individual permit rather than the anticipated 
nationwide permit. The change in the permit status will add a water quality certification requirement from the Department of Ecology. 
However, this delay is not expected to interfere with the scheduled open to traffic date in May 2006 or increase the overall budget for 
this project. This delay will result in approximately $1.6 million shifting from the 03-05 biennium to the 05-07 biennium. Several 
elements of this project have been redesigned to improve levels of service and improve route continuity between SR 3 and SR 303.

SR 3/SR 303 Interchange (Waaga Way) - New Ramp (Expenditure Delay)

Baseline Budget *
Adjusted Budget

3,179 12,000 0 0 0
1,551 13,628 0 0 0
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Project Definition completed in prior biennium.

PIN: 300341B

I-5, Port of Tacoma Rd to King Co Line (Rounding)

Baseline Budget *
Adjusted Budget

3,800 2,800 13,178 13,845 0
3,789 2,811 13,178 13,845 0

-11

03-05 05-07 07-09 09-11 11-13
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Project Definition completed in prior biennium.  Preliminary Engineering was started in prior biennium.

PIN: 300504B

I-5/SR 16 Interchg / 38th St Interchg, Core HOV (No Change)

Baseline Budget *
Adjusted Budget

0 0 40,600 62,820 52,148
0 0 40,600 62,820 52,148
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0
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Preconstruction activities funded with non-Nickel funds.

PIN: 300567A

The advertisement delay and shortened construction schedule require adjustments to the overall Nickel spending plan across the 
affected biennia. $10.6 million of Nickel funds from the current biennium and $16.7 million from the 07-09 biennium are moved to the 
05-07 biennium. The preliminary engineering cost increased due to utility relocation costs, right of way acquisitions, and environmental 
permits. The project was advertised in March 2005.

I-5, S 48th to Pacific Avenue - Core HOV (Expenditure Delay & Advancement)

Baseline Budget *
Adjusted Budget

15,641 47,690 28,704 0 0
5,000 75,021 12,014 0 0

-10,641

03-05 05-07 07-09 09-11 11-13

27,331 -16,690 0 0
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Preconstruction activities funded with non-Nickel funds.

PIN: 300568A

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds.  As part of the strategy to resolve this 
shortfall, some Nickel funds have been advanced to maintain the project schedule.

I-5, Grand Mound to Maytown - Widening (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,256 1,894 28,341 41,724 0
1,598 1,897 27,997 41,724 0

341

03-05 05-07 07-09 09-11 11-13

3 -344 0 0
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73,216
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Project Definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 300581A
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Pierce Transit, one of WSDOT’s funding partners, added federal funds to the project requiring WSDOT to produce the federal 
environmental documentation. The added federal environmental documentation process is being paid for by Pierce Transit. This will 
result in a delay of the advertisement to June 2005 and require shifting the remaining $974,000 from the 03-05 biennium to the 05-07 
biennium.  This Quarter 7 adjustment is in addition to adjustments approved by the Transportation Commission in Quarter 4.

SR7/SR 507 to SR 512 - Safety (Expenditure Delay)

Baseline Budget *
Adjusted Budget

9,300 0 0 0 0
0 9,300 0 0 0

-9,300

03-05 05-07 07-09 09-11 11-13

9,300 0 0 0
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Preconstruction activities funded with non-Nickel funds.

PIN: 300706B

SR 16, Burley Olalla Interchange (No Change)

Baseline Budget *
Adjusted Budget

0 925 2,355 11,786 0
0 925 2,355 11,786 0
0
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0 0 0 0
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PIN: 301632A
PD
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Although the project was advertised in March 2004, bid opening has been delayed due to an appeal of the environmental permit 
involving property acquisition. With the appeal resolved, bid opening is scheduled for February 2005. Construction is now anticipated 
to begin in April 2005. Previously it was assumed that the permitting issue would not be resolved in time to accomplish any 
construction in this biennium. Final projected completion date currently remains unchanged for the spring of 2007.

SR 16/I-5 to Tacoma Narrows Bridge - HOV (Expenditure Delay)

Baseline Budget *
Adjusted Budget

51,488 31,292 0 0 0
35,036 47,734 0 0 0

-16,451

03-05 05-07 07-09 09-11 11-13

16,442 0 0 0

82,780
82,770
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Project Definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 301636A

In an effort to coordinate this construction phase with the SR 16-HOV project, this project was advanced to the 2003-2005 biennium. 
The widening on the west side of the Tacoma Narrows, from the new 36th Street Interchange to the Olympic Drive Interchange, is 
scheduled for a construction phase start in May 2005. WSDOT advertised this project in November 2004. This change required the 
expenditure advancement of $3.4 million into the 2003-2005 biennium from the 2005-2007 biennium. Advancing the projects will not 
change the overall project cost. Bids were opened in December 2004. Minor changes to milepost limits were made to the contract that 
will now match the revised end milepost limits of the new Tacoma Narrows Bridge project.

SR 16, 36th St to Olympic Dr NW, Core HOV (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

49 7,696 0 0 0
3,443 4,302 0 0 0
3,394
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-3,394 0 0 0
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Preconstruction activities funded with non-Nickel funds.

PIN: 301638B

US 101, Dawley Road Vicinity to Blyn Hwy (No Change)

Baseline Budget *
Adjusted Budget

0 0 600 1,273 0
0 0 600 1,273 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0
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Preconstruction activities were funded with non-Nickel funds.

PIN: 310101F
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US 101, Gardiner Vicinity - Truck Lane (No Change)

Baseline Budget *
Adjusted Budget

0 0 300 1,576 0
0 0 300 1,576 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0
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Some Preliminary Engineering was funded with non-Nickel funds.

PIN: 310102F
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US 101, Corriea Rd Vicinity to Zaccardo Rd (No Change)

Baseline Budget *
Adjusted Budget

0 0 101 326 0
0 0 101 326 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

428
428

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities were funded with non-Nickel funds.

PIN: 310155B

US 101, Blyn Vicinity - Passing Lanes (No Change)

Baseline Budget *
Adjusted Budget

0 0 1,576 0 0
0 0 1,576 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0
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Preconstruction activities were funded with non-Nickel funds.

PIN: 310166B

A Cost Risk Assessment (CRA) of the cost and delivery plan prepared by a consultant working for the Hood Canal Salmon 
Enhancement group was completed by WSDOT.  The original estimate developed by the consultant did not include a detour in the 
scope, but the CRA identified that a detour route would be needed during construction.The WSDOT CRA team found the addition of a 
detour route would add approximately $500,000 or more to the project cost. This change also resulted in a construction schedule 
taking a year longer than originally planned by the Hood Canal Salmon Enhancement group consultant. With the project advertisemed 
in March 2005, WSDOT needed to increase the 2003 Transportation Package funding from $330,000 to 830,000 in 03-05 to cover the 
potential additional construction costs during the 2005 construction season.

SR 106, Skobob Creek - Fish Passage (Project Cost Increase)

Baseline Budget *
Adjusted Budget

330 947 0 0 0
830 947 0 0 0
500

03-05 05-07 07-09 09-11 11-13

0 0 0 0
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Right of Way not required.

PIN: 310603A
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SR 112, Hoko-Ozette Road - Safety (Rounding)

Baseline Budget *
Adjusted Budget

0 0 844 214 0
0 0 844 122 0
0

03-05 05-07 07-09 09-11 11-13

0 0 -92 0

1,058
966
-92

Total

Net Change
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Preconstruction activities were funded with non-Nickel funds.  Right of Way not required.

PIN: 311218B
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In developing WSDOT's 05-07 budget, there was a projected shortfall of pre-existing funds. As part of the strategy to resolve this 
shortfall, some Nickel funds were advanced to maintain the projects schedule. This Quarter Four adjustment was approved by the 
Transportation Commission in August 2004. Due to technicial issues, in previous Summary of Adjustments the expenditure plan for the 
2004 LEAP reported incorrect values. The 2004 LEAP expenditure plan has been corrected and is now consistant with the LEAP plan 
approved in the 2004 Supplemental Budget.

SR 160/SR 16 to Longlake Road Vicinity (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

0 0 1,973 1,910 0
544 0 1,502 1,910 0
544
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Project definition completed in prior biennium.  Some preconstruction activities were funded with non-Nickel funds.

PIN: 316006B

SR 161/SR 167 Eastbound Ramp - Safety (No Change)

Baseline Budget *
Adjusted Budget

0 0 1,906 0 0
0 0 1,906 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0
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1,906

0
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Net Change
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Preconstruction activities were funded with non-nickel funds.  Right of Way not required.

PIN: 316109A

SR 161, 204th Street to 176th Street (Rounding)

Baseline Budget *
Adjusted Budget

3,265 9,274 0 0 0
3,265 9,300 0 0 0

0

03-05 05-07 07-09 09-11 11-13

26 0 0 0
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12,565
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Net Change
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Preconstruction activities are funded with non-Nickel funds.

PIN: 316114A

Prior to the scheduled availability of right of way funding for this project, a right of way parcel became available for $700,000. WSDOT 
purchased the parcel using the right of way revolving account. WSDOT needs to replace funds in the revolving account during the 03-
05 biennium by advancing the existing right of way Nickel funding from the 05-07 biennium. This change will place funds in the correct 
phases and does not change the scope, schedule or budget for this project.

SR 161, 36th to Jovita - Widening (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

580 3,500 6,180 9,200 0
1,280 2,800 6,180 9,200 0

700

03-05 05-07 07-09 09-11 11-13

-700 0 0 0
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Some preconstruction activities funded with non-Nickel funds.  Environmental Doc. completed in prior biennium.

PIN: 316118A
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WSDOT is currently reviewing the daytime option for the next stage of construction. It is anticipated that changing phase two from a 
nighttime operation to a daytime operation will reduce construction by thirty days without impacting the traveling public. This change 
will result in the need for $2.3 million to be advanced from future bienniums.

SR 161, 234th St to 204th Street E (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

6,142 3,408 27 38 0
8,503 874 0 0 0
2,361

03-05 05-07 07-09 09-11 11-13

-2,534 -27 -38 0
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Preconstruction activities were funded with non-Nickel funds.

PIN: 316119A
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Fund distribution has been made to the local agency.  PROJECT COMPLETE.

SR 304/SR 3 to Bremerton Ferry Terminal (No Change)

Baseline Budget *
Adjusted Budget

11,000 0 0 0 0
11,000 0 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0
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0
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Project Complete.

PIN: 330403B

SR 410, 214th Ave E to 234th - Widening (No Change)

Baseline Budget *
Adjusted Budget

0 1,700 4,300 0 0
0 1,700 4,300 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0
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0
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Net Change
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Preconstruction activities funded with non-Nickel funds.

PIN: 341015A

Page 5 of 5

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:29 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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PD Project Definition Complete


